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TIMELINE OF SIGNIFICANT DATES: TDF PERMIT

o 10/3/2001: Application for TDF Permit submitted by Holcim

J 2/2003: DEQ deems application “administratively complete”

o 3/2003: Draft EA and Preliminary Determination on Air Permit issued

o 4/2003: Initiation of public comment period on Draft EA

. 4/2003: Public Meeting in Manhattan, MT

o 5/2003: Scheduled end of comment period, but DEQ accepts additional
comments

° 5/2003: Gallatin County Health Board takes public comment on permit

° 8/2003: EA issued finding legal compliance ; decision made to require an
EIS

o 11/2003: First Memorandum of Agreement signed by Holcim & DEQ

] 1/2004: Public scoping meeting held in Manhattan, MT

° 1/2005: Second Memorandum of Agreement signed by Holcim & DEQ

o 2/2005 DEQ confirms Holcim EIS preparation fee fully paid

] 3/2005 Holcim endorses SB 213 for recycling, despite amendment

excluding TDF

] 4/2005: DEQ raises questions about slag re-use at Holcim and Ash
Grove

° 5/2005: DEQ advises “holding pattern” pending slag analysis

° 7/2005: DEQ advises slag tests complete

J 8/2005: Holcim and DEQ agree to slag limits

L 9/2005: DEQ sends draft EIS to its consultants; targets 11/15/05 for
completion

10/2005: Columbus open air fire burns 40,000 of 250,000 discarded tires
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Holcim begins work on CDK recycling project

DEQ misses draft EIS target, disputes fees with its consultants
Holcim and DEQ staff review and re-analyze permit terms

DEQ requests additional information on management & fire plan

State pays contractor $300,000 to clear & landfill remaining
Columbus site tires

Holcim provides expanded tire management & response plan

DEQ informally advises that tire plan update complete and draft
EIS final review underway

DEQ issues Draft EIS and revised PD for comment

Public hearing on DEIS/PD in Three Forks

Public hearing on DEIS/PD in Bozeman

Written comment period on DEIS/PD closes Sept. 28, 2006
DEQ requests additional EMR data and reports of Holcim
Holcim provides additional EMR reports and data to DEQ
Holcim provides optional responses on DEIS/PD comments

DEQ issues final EIS and air quality permit for TDF use




